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PACIFIC GAS & ELECTRIC COMPANY’S LAKEVILLE-SONOMA 
115 KV TRANSMISSION LINE PROJECT  
(APPLICATION NO. 04-11-011) 

INTRODUCTION 
This document describes a proposed mitigation monitoring reporting and compliance program 
(MMRCP) for ensuring the effective implementation of the mitigation measures required for the 
California Public Utilities Commission (CPUC) approval of the Pacific Gas and Electric Company 
(PG&E) application to construct and operate an approximately 7.23-mile transmission line between 
the Lakeville and Sonoma Substations. All mitigations are presented in Table 5-1 provided at the end 
of this MMRCP. 

If the project is approved, the MMRCP should serve as a self-contained general reference for the 
Mitigation Monitoring Program adopted by the Commission for the project. If and when a project 
has been approved by the Commission, the CPUC will compile the Final Plan from the Mitigation 
Monitoring Program in the Final MND, as adopted.  

California Public Utilities Commission – MMRCP Authority 

The California Public Utilities Code in numerous places confers authority upon the CPUC to 
regulate the terms of service and the safety, practices and equipment of utilities subject to its 
jurisdiction. It is the standard practice of the CPUC, pursuant to its statutory responsibility to protect 
the environment, to require that mitigation measures stipulated as conditions of approval be 
implemented properly, monitored, and reported on. In 1989, this requirement was codified statewide 
as Section 21081.6 of the Public Resources Code. Section 21081.6 requires a public agency to adopt 
a MMRCP when it approves a project that is subject to preparation of a Mitigated Negative 
Declaration and where the MND for the project identifies potentially significant environmental 
effects. CEQA Guidelines Section 15097 was added in 1999 to further clarify agency requirements 
for mitigation monitoring and reporting. 

The purpose of a MMRCP is to ensure that measures adopted to mitigate or avoid significant 
impacts of a project are implemented. The CPUC views the MMRCP as a working guide to facilitate 
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not only the implementation of mitigation measures by the project proponent, but also the 
monitoring, compliance and reporting activities of the CPUC and any monitors it may designate. 

The Commission will address its responsibility under Public Resources Code Section 21081.6 when 
it takes action on PG&E’s application for a Certificate of Public Convenience and Necessity. If the 
Commission approves the application, it will also adopt a Mitigation Monitoring, Compliance, and 
Reporting Program that includes the mitigation measures ultimately made a condition of approval by 
the Commission. 

Project Description 

PG&E, who currently owns a single-circuit 115 kV electric transmission system in the Petaluma–
Napa–Sonoma area of the San Francisco Bay Area Region, requests to install a second 115 kV 
transmission circuit within its existing single-circuit 115 kV transmission line route between its 
Lakeville (at the eastern edge of the City of Petaluma) and Sonoma Substations (at the southern edge 
of the City of Sonoma). The second 115 kV transmission line would be installed on a rebuilt version 
of PG&E’s existing single-circuit 115 kV transmission line, thus co-locating the two circuits on a 
single set of poles. The transmission line would begin at the Lakeville Substation, parallel Adobe 
Road for approximately 1.2 miles, and then pass northeast through vineyards and ranch lands for 
approximately 3.6 miles. The line roughly would then parallel Felder Road for approximately .08 
miles from the junction of Felder Road and Felder Creek east to the junction of Felder Road and 
Leveroni Road where would continue, approximately 1.7 miles, following Leveroni Road, to the 
Sonoma Substation.  

PG&E, as part of this project, also proposes to modify the Lakeville and Sonoma Substations. At the 
Lakeville Substation, PG&E proposes modification to the existing substation yard as well as 
installation of facilities to support a 115 kV line position. One new tubular steel pole (TSP) would be 
located within the substation property line. Similarly, at the Sonoma Substation, PG&E would install 
facilities to support the new 115 kV line position and replace an existing wood pole with a TSP. 

Because the CPUC must decide whether or not to approve the PG&E application and because the 
application may cause either direct or reasonably foreseeable indirect effects on the environment, the 
California Environmental Quality Act (CEQA) requires the CPUC to consider the potential 
environmental impacts that could occur as the result of its decisions and to consider mitigation for 
any identified significant environmental impacts. 

If the CPUC approves PG&E’s application for authority to construct and operate the transmission 
line and modify its substations, PG&E would be responsible for implementation of any mitigation 
measures governing both construction and future operation of the transmission line and substations. 
Though other state and local agencies would have permit and approval authority over the 
construction transmission line, the CPUC would continue to act as the lead agency for monitoring 
compliance with all mitigation measures required by this Draft MND. All approvals and permits 
obtained by PG&E would be submitted to the CPUC for mitigation compliance prior to commencing 
the activity for which the permits and approvals were obtained. 
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In accordance with CEQA, the CPUC reviewed the impacts that would result from approval of the 
application. The activities considered include the construction of the new transmission line and 
modifications to the Lakeville and Sonoma Substations, and the future operation of the transmission 
line and substations. The CPUC review concluded that all potential impacts could be mitigated to 
less than significant levels. PG&E has agreed to incorporate all the proposed mitigation measures 
into the project. The CPUC has included the stipulated mitigation measures as conditions of 
approval of the application and has circulated a Draft MND. 

The attached Mitigated Negative Declaration presents and analyzes potential environmental impacts 
that would result from construction and operation of the new transmission line and substation 
modifications, and proposes mitigation measures, as appropriate.  

Based on the Mitigated Negative Declaration, approval of the application would have no impact or 
less than significant impacts in the following areas: 

• Geology, Soils, and Seismicity • Population and Housing 
• Hydrology and Water Quality • Mandatory Findings of Significance 
• Mineral Resources  

 
The Draft Mitigated Negative Declaration indicates that approval of the application would result in 
potentially significant impacts in the areas of: 

• Aesthetics • Land Use and Planning 
• Agriculture Resources • Noise 
• Air Quality • Public Services 
• Biological Resources • Recreation 
• Cultural Resources • Transportation and Traffic 
• Hazards and Hazardous Materials • Utilities and Service Systems 

 

Roles and Responsibilities 

As the lead agency under CEQA, the CPUC is required to monitor this project to ensure that the 
required mitigation measures and Applicant Proposed Measures are implemented. The CPUC will be 
responsible for ensuring full compliance with the provisions of this MMRCP and has primary 
responsibility for implementation of the monitoring program. The purpose of the monitoring 
program is to document that the mitigation measures required by the CPUC are implemented and 
that mitigated environmental impacts are reduced to the level identified in the Program. The CPUC 
has the authority to halt any activity associated with the proposed project if the activity is determined 
to be a deviation from the approved project or the adopted mitigation measures. 

The CPUC may delegate duties and responsibilities for monitoring to other mitigation monitors or 
consultants as deemed necessary. The CPUC will ensure that the person(s) delegated any duties or 
responsibilities are qualified to monitor compliance.  
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The CPUC, along with its mitigation monitor, will ensure that any variance process or deviation 
from the procedures identified under the monitoring program is consistent with CEQA requirements; 
no project variance will be approved by the CPUC if it creates new significant environmental 
impacts. As defined in this MMRCP, a variance should be strictly limited to minor project changes 
that will not trigger other permit requirements, that does not increase the severity of an impact or 
create a new impact, and that clearly and strictly complies with the intent of the mitigation measure. 
A proposed project change that has the potential for creating significant environmental effects will 
be evaluated to determine whether supplemental CEQA review is required. Any proposed deviation 
from the approved project and adopted mitigation measures, including correction of such deviation, 
shall be reported immediately to the CPUC and the mitigation monitor assigned to the construction 
for their review and approval. In some cases, a variance may also require approval by a CEQA 
responsible agency.  

Enforcement and Responsibility 

The CPUC is responsible for enforcing the procedures for monitoring through the environmental 
monitor. The environmental monitor shall note problems with monitoring, notify appropriate 
agencies or individuals about any problems, and report the problems to the CPUC. The CPUC has 
the authority to halt any construction, operation, or maintenance activity associated with the project 
if the activity is determined to be a deviation from the approved project or adopted mitigation 
measures. The CPUC may assign its authority to their environmental monitor.  

Mitigation Compliance Responsibility 

PG&E is responsible for successfully implementing all the adopted mitigation measures in this 
MMRCP. The MMRCP contains criteria that define whether mitigation is successful. Standards for 
successful mitigation also are implicit in many mitigation measures that include such requirements 
as obtaining permits or avoiding a specific impact entirely. Additional mitigation success thresholds 
will be established by applicable agencies with jurisdiction through the permit process and through 
the review and approval of specific plans for the implementation of mitigation measures. 

PG&E shall inform the CPUC and its mitigation monitor in writing of any mitigation measures that 
are not or cannot be successfully implemented. The CPUC in coordination with its mitigation 
monitor will assess whether alternative mitigation is appropriate and specify to PG&E the 
subsequent actions required. 

Dispute Resolution Process 

This MMRCP is expected to reduce or eliminate many of the potential disputes concerning the 
implementation of the adopted measures. However, in the event that a dispute occurs, the following 
procedure will be observed: 

• Step 1. Disputes and complaints (including those of the public) should be directed first to 
the CPUC’s designated Project Manager for resolution. The Project Manager will attempt to 
resolve the dispute. 
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• Step 2. Should this informal process fail, the CPUC Project Manager may initiate 
enforcement or compliance action to address deviations from the Proposed Project or 
adopted Mitigation Monitoring Program. 

• Step 3. If a dispute or complaint regarding the implementation or evaluation of the MMRCP 
or the mitigation measures cannot be resolved informally or through enforcement or 
compliance action by the CPUC, any affected participant in the dispute or complaint may 
file a written “notice of dispute” with the CPUC’s Executive Director. This notice should be 
filed in order to resolve the dispute in a timely manner, with copies concurrently served on 
other affected participants. Within 10 days of receipt, the Executive Director or designee(s) 
shall meet or confer with the filer and other affected participants for purposes of resolving 
the dispute. The Executive Director shall issue an Executive Resolution describing his/her 
decision, and serve it on the filer and other affected participants.  

• Step 4. If one or more of the affected parties is not satisfied with the decision as described in 
the Resolution, such party(ies) may appeal it to the Commission via a procedure to be 
specified by the Commission. 

Parties may also seek review by the Commission through existing procedures specified in the 
Commission’s Rules of Practice and Procedure for formal and expedited. 

General Monitoring Procedures 

Mitigation Monitor 

Many of the monitoring procedures will be conducted during the construction phase of the project. 
The CPUC and the mitigation monitor are responsible for integrating the mitigation monitoring 
procedures into the construction process in coordination with PG&E. To oversee the monitoring 
procedures and to ensure success, the mitigation monitor assigned to the construction must be on site 
during that portion of construction that has the potential to create a significant environmental impact 
or other impact for which mitigation is required. The mitigation monitor is responsible for ensuring 
that all procedures specified in the monitoring program are followed. 

Construction Personnel 

A key feature contributing to the success of mitigation monitoring will be obtaining the full 
cooperation of construction personnel and supervisors. Many of the mitigation measures require 
action on the part of the construction supervisors or crews for successful implementation. To ensure 
success, the following actions, detailed in specific mitigation measures included in the MMRCP, will 
be taken: 

• Procedures to be followed by construction companies hired to do the work will be written 
into contracts between PG&E and any construction contractors. Procedures to be followed 
by construction crews will be written into a separate agreement that all construction 
personnel will be asked to sign, denoting agreement. 
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• One or more pre-construction meetings will be held to inform all and train construction 
personnel about the requirements of the MMRCP. 

• A written summary of mitigation monitoring procedures will be provided to construction 
supervisors for all mitigation measures requiring their attention. 

General Reporting Procedures 

Site visits and specified monitoring procedures performed by other individuals will be reported to 
the mitigation monitor assigned to the construction. A monitoring record form will be submitted to 
the mitigation monitor by the individual conducting the visit or procedure so that details of the visit 
can be recorded and progress tracked by the mitigation monitor. A checklist will be developed and 
maintained by the mitigation monitor to track all procedures required for each mitigation measure 
and to ensure that the timing specified for the procedures is adhered to. The mitigation monitor will 
note any problems that may occur and take appropriate action to rectify the problems. PG&E shall 
provide the CPUC with written quarterly reports of the project, which shall include progress of 
construction, resulting impacts, mitigation implemented, and all other noteworthy elements of the 
project. Quarterly reports shall be required as long as mitigation measures are applicable. 

Public Access to Records 

The public is allowed access to records and reports used to track the monitoring program. 
Monitoring records and reports will be made available for public inspection by the CPUC on request. 
The CPUC and PG&E will develop a filing and tracking system. 

 Condition Effectiveness Review 

In order to fulfill its statutory mandates to mitigate or avoid significant effects on the environment 
and to design a MMRCP to ensure compliance during project implementation (CEQA 21081.6): 

• The CPUC may conduct a comprehensive review of conditions which are not effectively 
mitigating impacts at any time it deems appropriate, including as a result of the Dispute 
Resolution procedure outlined above; and 

• If in either review, the CPUC determines that any conditions are not adequately mitigating 
significant environmental impacts caused by the project, or that recent proven technological 
advances could provide more effective mitigation, then the CPUC may impose additional 
reasonable conditions to effectively mitigate these impacts. 

These reviews will be conducted in a manner consistent with the CPUC’s rules and practices. 

Mitigation Monitoring and Reporting Program 

The table attached to this program presents a compilation of the mitigation measures in the Draft 
Mitigated Negative Declaration. The purpose of the table is to provide a single comprehensive list of 
mitigation measures, effectiveness criteria, and timing. 
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TABLE 5-1 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Land Use, Plans, and Policies     

Impact 2.1-1: The proposed substation 
improvements and a portion of the transmission line 
within the city of Sonoma from about Fifth Street 
West to the Sonoma Substation would be 
inconsistent with the City of Sonoma General 
Plan’s intent for the Gateway Commercial 
designation. This would be a less than significant 
impact with implementation of Mitigation Measure 
2.1-1.  

Mitigation Measure 2.1-1: PG&E shall install the 
new 115 kV single-circuit transmission line 
underground beneath Leveroni Road from 
approximately Fifth Street West to the Sonoma 
Substation (see Figure 2.1-4), where the circuit 
would emerge through a substation riser structure 
and terminate on a substation bus structure. Pole 
108, which shall be configured to allow the new 
circuit to be transferred underground and the 
existing circuit to continue to the next existing pole, 
shall be the last overhead pole (a 75-foot tall 
tubular steel riser pole) of the proposed new 
transmission line. This underground portion of the 
new transmission line shall be designed and 
installed as described in Lakeville-Sonoma 115 kV 
Transmission Line Project Environmental 
Assessment Addressing Undergrounding 115 kV 
Transmission Line along Leveroni Road (between 
5th Street West and Sonoma Substation) in the City 
of Sonoma (EDAW, 2005).  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 

CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly until 
underground portion of 
the transmission line 
has been completed. 

During construction of 
the underground 
portion of the 
transmission line from 
Fifth Street West to the 
Sonoma Substation. 

Agricultural Resources     

Impact 2.2-1: The Proposed Project would result in 
the temporary removal of farmland that is 
designated Prime Farmland and Farmland of 
Statewide Importance. In total, the construction 
staging areas, pull sites and crane pads, and new 
access roads would temporarily reduce the amount 
of land available for agricultural purposes by about 
30 acres, about half of which would be on lands 
designated as Prime Farmland and Farmland of 
Statewide Importance.  

Mitigation Measure 2.2-1: PG&E shall preserve 
the topsoil beneath temporary construction 
activities areas (i.e., on staging areas, pull sites, 
and temporary access roads) on agricultural lands 
by laying fabric topped with a layer of gravel over 
the areas prior to their use. After construction 
activities are complete, PG&E shall remove the 
gravel and fabric and implement the measures 
specified in the SWPPP Plan which shall be 
prepared and submitted to the CPUC for approval 
prior to construction.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined.  

CPUC mitigation 
monitor to inspect to 
ensure that soils are 
being properly protected 
and that site is fully 
restored to pre-
construction conditions.  

CPUC mitigation 
monitor to inspect 
compliance at least 
once after installation 
of soil protection and 
once after restoration 
is complete.  

Air Quality     

Impact 2.3-1: Construction activities associated 
with the project would generate emissions of 
criteria pollutants, including suspended and 
inhalable particulate matter and equipment exhaust 
emissions.  

Mitigation Measure 2.3-1a:  During construction, 
PG&E shall ensure that its employees and 
contractors implement the following measures 
prescribed by BAAQMD to ensure the reduction of 
the project’s contribution to local PM10 
concentrations are to a level that is less than 
significant:  
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  For all active construction areas, water as 
needed or apply soil stabilizers to control dust. 

PG&E shall submit 
documentation to the 
CPUC that PG&E 
has made a binding 
commitment to 
participate in the 
BAAQMD prescribed 
measures and has 
given notice of such 
participation to the 
Planning Director of 
the BAAQMD.  

Receipt by the CPUC of 
describes 
documentation. CPUC 
mitigation monitor to 
inspect compliance at 
least once a week 

Submit documentation 
to CPUC prior to 
commencing 
construction activities.  

  Cover all trucks hauling soil, sand, and other 
loose materials or require all trucks to maintain 
at least two feet of freeboard. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

During all phases of 
construction 

  If applicable, sweep daily (with water sweepers) 
all paved access roads, parking areas and 
staging areas at or nearby construction sites. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

During all phases of 
construction 

  Sweep streets daily (with water sweepers) if 
visible soil materials are carried onto adjacent 
public streets. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

During all phases of 
construction 

 Mitigation Measure 2.3-1b: The following 
enhanced control measures shall be implemented 
at the Leveroni Road staging area or any 
construction sites greater than four acres pursuant 
to BAAQMD requirements: 

   

  Hydroseed or apply (non-toxic) soil stabilizers to 
previously graded inactive (for more than 10 
days) construction areas. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to inspect 
compliance at the site if 
hydroseeding is needed. 

During periods of 
active use of the 
staging area and upon 
reclamation of the site. 

 

  Enclose, cover, water twice daily, or apply (non-
toxic) soil binders to exposed stockpiles (dirt, 
sand, etc.) 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  Limit traffic speeds on unpaved roads to 15 mph. PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

During all phases of 
construction 

  Install sandbags or other erosion control 
measures to prevent silt runoff to public 
roadways. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

During all phases of 
construction 

 Mitigation Measure 2.3-1c: To mitigate equipment 
exhaust emissions, PG&E shall require its 
employees and/or construction contractors to 
comply with the following requirements: 

   

  Properly tune and maintain construction 
equipment in accordance with manufacturers’ 
recommended maintenance schedule, if 
reasonably available. This applies to vehicles 
used for construction activities only, and does 
not apply to commuter vehicles. 

If PG&E and/or its 
contractor(s) do not 
have the 
manufacturers’ 
recommended 
maintenance 
schedule for a 
construction vehicle, 
PG&E must use 
reasonable effort to 
assure construction 
vehicle is properly 
maintained. A 
proposed schedule of 
construction vehicle 
maintenance   shall 
be submitted to the 
CPUC for approval 

CPUC to review and 
approve submitted 
maintenance plan, 
which is to include 
implementation method 
(i.e. manufacturer’s 
recommended 
maintenance, PG&E 
managed maintenance, 
etc.) and schedule 

One week prior to and 
during construction if 
equipment type 
changes. 

  Use best management construction practices to 
avoid unnecessary emissions (i.e., require trucks 
and vehicles in loading and unloading queues to 
turn engines off when not in use). 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

During all phases of 
construction 

  Use diesel trucks which are post-1991 based on 
CARB inspection program (dated June 3, 1998) 
for heavy-duty diesel trucks and buses (CARB, 
1998).  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  Implement a carpooling strategy for construction 
workers prior to commencing construction 
(during construction worker orientation and 
training).  

PG&E  to prepare 
and submit a 
carpooling strategy to 
the CPUC  

CPUC to review and 
approve submitted 
carpooling strategy; 
CPUC mitigation 
monitor to inspect 
compliance with 
carpooling strategy at 
least once weekly  

Carpooling strategy to 
be submitted at least 
two weeks prior to 
construction worker 
orientation and 
training; CPUC 
mitigation monitor to 
inspect compliance 
during all phases of 
construction 

Impact 2.3-2: Construction activities associated 
with Mitigation Measure 2.1-1 would generate 
additional emissions of criteria pollutants, including 
suspended and inhalable particulate matter and 
equipment exhaust emissions. Implementation of 
Mitigation Measure 2.1-1 could violate air quality 
standards or contribute substantially to an existing 
or projected air quality violation.  

Mitigation Measure 2.3-2: Implement Mitigation 
Measures 2.3-1a, 2.3-1b, and 2.3-1c.  

See Mitigation 
Measures 2.3-1a, 
2.3-1b, and 2.3-1c. 

See Mitigation 
Measures 2.3-1a, 2.3-
1b, and 2.3-1c. 

See Mitigation 
Measures 2.3-1a, 2.3-
1b, and 2.3-1c. 

Impact 2.3-3: Construction activities would 
generate emissions of criteria pollutants, including 
suspended and inhalable particulate matter and 
equipment exhaust emissions. These activities 
could expose sensitive receptors to substantial 
pollutant concentrations. 

Mitigation Measure 2.3-3: Implement Mitigation 
Measures 2.3-1a, 2.3-1b, and 2.3-1c.  

See Mitigation 
Measures 2.3-1a, 
2.3-1b, and 2.3-1c. 

See Mitigation 
Measures 2.3-1a, 2.3-
1b, and 2.3-1c. 

See Mitigation 
Measures 2.3-1a, 2.3-
1b, and 2.3-1c. 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Biological Resources     

Impact 2.4-1: Construction activities associated 
with pole removal and installation and equipment 
access could result in temporary or permanent 
impacts to special-status plants located within the 
vicinity of the transmission line alignment.  

Mitigation Measure 2.4-1a: PG&E shall contract 
with a Specialist

1
 to conduct preconstruction 

surveys for special status plants. Preconstruction 
surveys shall occur during the appropriate blooming 
period immediately prior to the start of construction 
activities at poles 43 and 44 and poles 58 and 59. 
The Specialist shall establish an appropriate 
protection zone around known populations of 
Lobb’s aquatic buttercup and cotula navarretia and 
any new populations of special-status plants 
observed during preconstruction surveys. The 
protection zone shall be staked and flagged in the 
field prior to construction by a qualified botanist. To 
the extent feasible, poles or other project 
components shall not be placed in areas where 
these plant populations have been identified. If 
avoidance of special-status plants is not feasible, 
PG&E shall contract with a Specialist to harvest 
plant seeds and top-soil for post-construction 
restoration or replanting in an appropriate location. 
PG&E shall prepare a Special Status Plant Species 
Protection Plan that shall incorporate the following 
measures which shall be implemented during all 
phases of construction in areas marked in the field 
with temporary fencing: 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 
 
 
 
 
 
 
 
 
 
 

PG&E to prepare and 
submit a Special 
Status Plant 
Protection Plan to 
CPUC.  

PG&E to submit contact 
information, 
qualifications of 
Specialist, and copy of 
contract with that 
Specialist to CPUC for 
approval. PG&E will 
obtain approval of the 
Specialist prior to 
conducting rare plant 
surveys in the event 
surveys must be 
initiated before CPUC 
approval of the project. 

CPUC to review and 
approve submitted 
Special Status Plant 
Species Protection Plan.

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week. 

One month prior to 
start of construction.  

 
 
 
 
 
 
 
 
 
 
 
 
One month prior to 
start of construction or 
one month prior to 
survey initiation.  
 

During all phases of 
construction. 

  Restrict construction personnel and equipment 
from entering the fenced protected area 
(exclusion zone and plant habitat) for any 
purpose. Protection areas shall remain until all 
construction activities have concluded in known 
areas of special-status plant species.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week. 

During all phases of 
construction. 

                                                      
1 Specialist is defined as a botanist, biologist qualified to handle special status species, paleontologist or other monitor with specialized qualifications.  
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  During construction activities near areas of 
known special-status plant occurrences, daily 
monitoring shall occur using a qualified 
Environmental Monitor2 to ensure protection 
zones and water quality measures are being 
implemented at construction sites. If direct or 
indirect impacts to special-status plant species 
are observed then the monitoring biologist shall 
notify the construction manager immediately. 
Examples of impacts may include, but are not 
limited to damage to exclusionary fencing or 
water or sediment from construction areas 
entering exclusion zone. The Environmental 
Monitor shall report any direct or indirect impacts 
resulting from construction activities in daily 
monitoring report.  

PG&E‘s 
Environmental 
Monitor shall report 
any direct or indirect 
impacts resulting 
from construction 
activities in daily 
monitoring report. 

PG&E’s Environmental 
Monitor shall submit the 
daily monitoring report 
to CPUC on a weekly 
basis for review. 

During all phases of 
construction. 

  Keep construction vehicles on designated 
access routes only. Do not fuel or repair 
construction vehicles within the vicinity of special 
status plants. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week. 

During all phases of 
construction. 

Same as above. Mitigation Measure 2.4-1b: Project construction 
shall avoid known habitat for Lobb’s aquatic 
buttercup to the extent feasible. To the extent 
feasible, major earthmoving activities in the vicinity 
of poles 43 and 44 shall occur during the dry 
season (June 1 to October 15), or, if this is not 
feasible, the appropriate erosion and sediment 
control measures to prevent water quality 
degradation as described in the SWPPP Plan.  

To the extent feasible, poles and other project 
components shall not be placed in known habitat 
for Lobb’s aquatic buttercup. If habitat for this 
species cannot be avoided, Mitigation Measure 2.4-
7f shall be implemented to compensate for the 
direct loss of vernal pool habitat. 

See Mitigation 
Measure 2.4-7f 

See Mitigation Measure 
2.4-7f 

See Mitigation 
Measure 2.4-7f 

                                                      
2 Environmental Monitor is defined as an individual (generally trained as a biologist) who is qualified to monitor hazardous materials, SWPPP, and biological issues not covered by the 

specialist. 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Impact 2.4-2: Construction of the transmission line 
could result in temporary and permanent impacts to 
California red-legged frog breeding and associated 
upland habitat.  

Mitigation Measure 2.4-2: PG&E shall implement 
measures to minimize and avoid “take” of California 
red-legged frog. These measures include 
complying with the federal Endangered Species Act 
and implementation of measures that would 
substantially reduce the risk of incidental “take” of 
CRLF within the project area. Prior to and during 
construction, PG&E shall perform the following 
actions to minimize adverse effects to California 
red-legged frog: 

PG&E will informally 
consult with USFWS. 

Documentation of 
USFWS concurrence 
shall be submitted to the 
CPUC. 

Prior to construction. 

  To the extent feasible, earthmoving activities in 
the vicinity of Felder Creek shall be conducted 
during the dry season (June 1-October 1). 

PG&E shall submit a 
construction 
schedule to CPUC 
with reasoning for 
inability to conduct 
earthmoving 
activities during the 
dry season, if 
necessary.  
 
PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 

CPUC to review 
construction schedule. 
 
 
 
 
 
 
 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once a week. 

Prior to construction. 
 
 
 
 
 
 
 
 
 
During construction 
within the vicinity of 
Felder Creek. 

  PG&E shall contract with a Specialist and submit 
the name and credentials of this individual to act 
as construction monitor(s) to USFWS for 
approval at least 15 days prior to 
commencement of any construction activities. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 

Submit contract with 
Specialist  to CPUC 

 

At least 15 days prior 
to commencement of 
any construction 
activities. 

  Immediately prior to activities in the vicinity of 
Felder Creek, the USFWS-approved Specialist 
shall perform a preconstruction survey for 
California red-legged frog. The survey area 
should consist of all proposed wet season work 
sites within one mile of Felder Creek and should 
include all suitable aquatic and upland habitats 
within 90 m (300 ft) of these proposed work 
sites. 

PG&E shall contract 
with a USFWS-
approved Specialist 
to survey the work 
sites two weeks 
before the onset 
construction 
activities.  
 

PG&E shall provide 
CPUC the survey of the 
work sites. 

Two weeks prior to 
construction activities. 

  Preconstruction surveys during the dry season 
shall consist of all suitable aquatic habitat in 
Felder Creek and upland habitat within 300 feet 
of proposed construction activities. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 

PG&E  shall provide 
CPUC the survey of the 
work sites. 

Two weeks prior to 
construction activities. 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  If CRLF are found within a work area prior to 
construction, the Specialist, with prior 
authorization from the USFWS, would relocate 
the frogs out of the project area in coordination 
with USFWS. A temporary silt-fence barrier 
would be installed around the work area to 
prevent CRLF from re-entering the work area. If 
a California red-legged frog is found nearby but 
outside a proposed work area, it should not be 
disturbed and USFWS shall be contacted. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 

PG&E shall provide 
CPUC the survey of the 
work sites with 
documentation as to 
relocation of any CRLF. 

Two weeks prior to 
construction activities. 

  During wet season construction, temporary 
construction fencing should be installed to mark 
the limits of the affected work area(s) and to limit 
construction personnel and equipment to the 
designated work area. The location of the 
fencing should be determined by the 
Environmental Monitor in coordination with the 
construction supervisor. In addition, as 
recommended by the Specialist, a temporary 
drift fence (e.g. silt-fence) barrier should be 
installed to prevent California red-legged frogs 
from entering those work area(s) during project 
activities. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week. 

During all phases of 
construction 

  A USFWS–approved Specialist shall conduct a 
training session for all construction personnel. At 
a minimum, the training shall include a 
description of the California red-legged frog and 
its habitat, the importance of the California red-
legged frog and its habitat, the general 
measures that are being implemented to 
conserve the California red-legged frog as they 
relate to the project, and the boundaries within 
which the any construction activities may occur. 
The biologist should provide maps of potential 
CRLF habitat to construction personnel. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 

PG&E shall submit 
verification of all 
construction personnel’s 
attendance at this 
training session and 
maps of potential CRLF 
habitat to the CPUC. 

Prior to and during all 
phases of construction 
as new crews join the 
project. 

  Following construction, remove all trash and 
construction debris from work areas. All trash 
and construction debris shall be properly 
contained.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week. 

During and after 
construction. 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  Ensure that all fueling and maintenance of 
vehicles and other equipment and staging areas 
occurs at least 20 meters from any riparian 
habitat or water body. PG&E shall ensure 
contamination of habitat does not occur during 
such operations. Prior to the start of 
construction, PG&E shall prepare a plan to 
ensure a prompt and effective response to any 
accidental spills. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined. 

PG&E shall submit a 
Hazardous Substance 
Control and Emergency 
Response Plan as 
required under 2.7-1e to 
CPUC. 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once a week. 

Prior to and during all 
phases of 
construction. 
 
 
 
 
During all phases of 
construction. 

Impact 2.4-3: Project construction activities, such 
as tree removal and trimming, grading of temporary 
work areas, improvement of access roads, 
operation of heavy equipment, installation and 
removal of poles, and conductor installation, could 
disturb nesting birds, including raptors. Tree 
removal or trimming could disrupt nesting behavior 
or destroy active nests if they occur. Use of 
helicopters to remove and install poles and 
transmission line and to move equipment to and 
from remote areas could also impact nesting birds 
and raptors. Use of helicopters in nesting areas 
could cause adult and juvenile birds to flush and 
abandon the nest. 

Mitigation Measure 2.4-3a: To the extent feasible, 
project activities shall not occur during the nesting 
and breeding season (from March 1 through August 
15) to avoid impacts to nesting birds and raptors. If 
seasonal avoidance is not feasible, then Mitigation 
Measures 2.4-3b through 2.4-3d shall be 
implemented to avoid impacts to nesting birds and 
raptors.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit project 
construction schedule to 
the CPUC 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

Two weeks prior to 
nesting and breeding 
season 
 
During nesting and 
breeding season 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Same as above. Mitigation Measure 2.4-3b: Prior to any potential 
nest-disturbing activities during the period from 
March 1 through August 15, PG&E shall contract 
with an Environmental Monitor who shall conduct a 
pre-construction survey for nesting birds. The 
survey shall be conducted no more than one week 
prior to the start of work activities and would cover 
all affected areas including the transmission line 
route, staging areas, pull sites, and access road 
improvement areas where substantial ground 
disturbance or vegetation clearing is required.  

Additional pre-construction surveys shall be 
conducted for each new phase of project 
implementation that occurs during the nesting 
season, no more than two weeks prior to 
construction (e.g., prior to road improvement and 
pole installation, and again prior to conductor 
installation). 

If any active nests are found, an appropriate nest 
protection zone shall be established by the 
Environmental Monitor. These guidelines for 
protection zones shall be used:  For passerine 
birds, a 50 - 100-foot protection zone shall be 
established around active nests; For raptors, a 300-
foot protection zone and for golden eagles a 500 
foot protection zone shall be established around 
active nests. These protection zones may be 
modified on a site-specific basis as determined by 
the Environmental Monitor or in coordination with 
CDFG.  

Active nests within the project area would be 
monitored for signs of disturbance. If the biological 
monitor determines that a disturbance is occurring, 
construction shall be halted, and the agencies shall 
be contacted as to the measures that shall be 
implemented. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

Submit pre-construction 
survey results for 
nesting birds to the 
CPUC showing any 
applicable protection 
zones if established. 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

Prior to construction 
 
 
 
 
 

During nesting and 
breeding season 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

 Mitigation Measure 2.4-3c: Use of helicopters 
shall be restricted to necessary trips to install and 
remove poles, install the transmission line, and to 
deliver and remove equipment to areas lacking 
vehicular access or in areas where access would 
cause severe erosion. Helicopters may be used in 
an area if active raptor nests occur if an appropriate 
buffer has been established in coordination with 
CDFG. In active nesting areas, helicopters may be 
used after young have fledged, as determined by a 
qualified biologist in coordination with CDFG.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

Submit pre-construction 
survey results for 
nesting birds to the 
CPUC 
 
Submit project 
construction schedule to 
CPUC for nesting bird 
period 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

Prior to construction 
 
 
 
 
Two weeks prior to 
construction 
 
 
 
During nesting and 
breeding season 

Impact 2.4-4: Project construction activities 
adjacent to Sonoma Creek could have short-term 
effects on aquatic habitat of the California 
freshwater shrimp. Construction activities could 
result in water quality impacts within Sonoma 
Creek.  

Mitigation Measure 2.4-4: Certain construction 
activities at Pole 107 shall be conducted during the 
dry season (June 1 through October 1) to avoid 
impacts to California freshwater shrimp. Installation 
of the Pole 107 foundation and 
construction/improvement of the access road to 
Pole 107 shall be done during the dry season to 
avoid sediment or other debris discharge into 
Sonoma Creek. Installation of TSPs on top of 
foundations, wire and wood pole removal shall be 
done outside of the dry season using BMPs. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

Submit project 
construction schedule to 
CPUC for Poles 107 
and 108 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

Prior to construction at 
those pole locations 
 
 
 
During construction at 
those pole locations 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Impact 2.4-5: Pond turtle habitat  could occur 
throughout the project alignment in detention 
basins and stock ponds located on agricultural 
areas and in freshwater streams including Rodgers 
Creek, Felder Creek, Sonoma Creek, and Fryer 
Creek. Construction activities in the vicinity of 
streams or ponds occupied by Western pond turtle 
could harm individual turtles or temporarily affect 
their habitat.  

Mitigation Measure 2.4-5: Prior to the start of 
construction activities, PG&E shall contract with a 
Specialist who shall perform pond turtle surveys 
within Rodgers Creek, Felder Creek, Sonoma 
Creek, Fryer Creek and in other ponded areas 
within 700 feet of the project features where 
ground-disturbing activities would occur. If no 
turtles are found during surveys, search for turtle 
nests is then not necessary. If turtles are found in 
aquatic habitat, then clearance of the nearby 
terrestrial habitat that would be impacted shall 
occur prior to construction activities; the biologist(s) 
shall look for eggs and WPT individuals including 
over-wintering hatchlings. If eggs are found, the 
biological monitor shall contact CDFG for the 
appropriate measures to relocate the eggs.  

Measures outlined in the SWPPP Plan shall be 
implemented to avoid impacts to pond turtle aquatic 
habitat.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

Submit qualified 
biologist resume to the 
CPUC 
 

Submit pre-construction 
survey results to the 
CPUC 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

Two weeks prior to 
pre-construction 
surveys 
 

Prior to construction 
 
 

During all phases of 
construction 

Impact 2.4-7: Construction of the Proposed Project 
could result in impacts to potentially jurisdictional 
wetlands or waters of the U.S. under the jurisdiction 
of the Corps and waters of the state under the 
jurisdiction of the SWRCB or RWQCB. The 
Proposed Project could also result in impacts to the 
streambed and banks under jurisdiction of CDFG. 
Potential impacts include sedimentation of 
channels downstream of the construction areas 
during trenching and excavating activities and loss 
of riparian and instream wetland vegetation. 
Permanent impacts to jurisdictional features would 
not be greater than 1/2 acre qualifying the project to 
be authorized under a Section 404 Nationwide 
Permit (NWP).  

Mitigation Measure 2.4-7a: In order to determine 
the extent of jurisdictional features within the 
project area, PG&E shall conduct a wetland 
delineation and submit it to the Corps prior to the 
start of construction. Potentially jurisdictional 
features have only been preliminarily identified. To 
remain in compliance with state and federal CWA, 
a determination of jurisdictional features shall be 
made. A wetland delineation, identifying and 
mapping potentially jurisdictional features subject to 
CWA Section 404 and 401 jurisdiction shall be 
completed. The wetland delineation map and report 
shall be submitted to the Corps for field verification 
of jurisdiction. The wetland delineation report and 
Corps verified map shall be submitted to RWQCB 
and CDFG, and other appropriate regulatory 
agencies.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

The wetland delineation 
report and Corps 
verified map shall be 
submitted to the CPUC.
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

Prior to construction 
 
 
 
 
During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Same as above. Mitigation Measure 2.4-7b: To the extent feasible, 
final project design shall avoid impacts to wetlands 
and other waters. State and federal regulations 
specify that wetland avoidance is required to the 
extent feasible. Areas that are avoided shall be 
subject to Best Management Practices (BMPs). 
These Best Management Practices (BMPs), or 
storm water protection methods are standard in the 
construction industry and are proven effective to 
reduce water quality degradation. PG&E shall 
implement specific erosion control and surface 
water protection methods for each construction 
activity conducted as part of the project. As 
discussed in the Regulatory Context of Section 2.8, 
Hydrology and Water Quality, the project would be 
required to comply with the National Pollutant 
Discharge Elimination System (NPDES) 
Construction Activities Permit and therefore, be 
required to employ specific BMPs for the protection 
of surface water. PG&E is required to provide 
details as to the design and monitoring of the BMPs 
in the Stormwater Pollution Prevention Plan 
(SWPPP). Examples of standard BMPs, which 
PG&E would implement as part of the SWPPP and 
the typical application of those BMPs are as 
follows: 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E shall submit a 
Stormwater Pollution 
Prevention Plan 
(SWPPP) to the CPUC 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

Prior to construction 
 
 
 

During all phases of 
construction 

PG&E’s Lakeville-Sonoma 115 kV Transmission Line Project 5-20 ESA / 204202 
(A.04-11-011) Draft Mitigated Negative Declaration 



5. Mitigation Monitoring, Reporting and Compliance Program  
 

TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  Site grading operations necessary to develop 
temporary staging areas and pull and tension 
sites would be required to use appropriately-
placed silt fencing to protect surface water 
sources from entrainment of sediment. Surfaces 
of these staging areas would be graveled during 
wet weather use to minimize erosion and 
sediment laden runoff. To restore vegetation at 
disturbed temporary staging areas, measures 
and monitoring specified in the SWPPP Plan 
shall be implemented to achieve the 
performance standards indicated in the Plan. 

 Silt fencing is proposed as part of the project and 
is standard BMP to control erosion and siltation 
from loose or disturbed soil. Silt fencing would 
be placed as appropriate at each pole 
installation site, especially those adjacent to 
natural surface water bodies. Stockpiled soil 
generated from the excavation of pier 
foundations or boreholes would not be left at the 
site. Loose soil would be loaded and used 
elsewhere or stockpiled in staging areas. Soil 
stockpiled at the staging area would be 
managed as required in the SWPPP and be 
appropriately covered, vegetated, or bermed 
during rainy periods to ensure that eroded 
sediments do not runoff to surface water 
resources. 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  As part of the Proposed Project, access roads 
would be in- or out-sloped, as appropriate, 
providing effective surface sheet flow to avoid 
formation of erosive gullies caused by 
concentrated runoff. Where necessary, flow 
diversions, known as water bars, would be used 
on roadways exceeding gradients of 10 degrees. 
Water bars divert runoff from roads before gullies 
can form. Where necessary, all-weather roads 
would be covered with gravel base material. The 
gravel base would reduce the erosive energy to 
reduce erosion. 

 NPDES requires that the SWPPP show BMPs 
for control of discharges from waste handling 
and disposal areas and methods of on-site 
storage and disposal of construction materials 
and waste. The SWPPP must also describe the 
BMPs designed to minimize or eliminate the 
exposure of storm water to construction 
materials, equipment, vehicles, waste storage or 
service areas. The SWPPP would require PG&E 
to identify equipment storage, cleaning and 
maintenance areas.  

   

Same as above. Mitigation Measure 2.4-7c: To the extent 
practicable, ground-disturbing activities such as 
access road construction, site grading, and 
foundation installation shall be conducted during 
the dry season (June 1 through October 1). The dry 
season window may begin as early as May 1 if 
ground conditions at the work sites and access 
routes are determined to be sufficiently dry by an 
Environmental Monitor.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit a 
project grading plan to 
the CPUC. 

PG&E to submit 
construction schedule 
showing timing of said 
activities during the dry 
season 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

Prior to construction 
 
 

Two weeks prior to 
start of dry season 
 
 
 

During the dry season 

Same as above. Mitigation Measure 2.4-7d: Wetlands and other 
waters, including vernal pools, shall be avoided 
during construction activities to the extent feasible. 
Installation of exclusionary fencing and other 
appropriate methods shall be installed at specific 
locations described below.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit a 
construction plan 
focusing on wetland and 
vernal pool avoidance to 
the CPUC 

At least one month 
prior to start of 
construction. 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  For the vernal pools between Poles 43 and 44, 
an Environmental Monitor shall establish an 
protection zone of the maximum practicable 
distance, not less than 50 or greater than 100 
feet, from the wetland edge. The exclusion zone 
shall be staked and flagged or delineated with 
temporary fencing. For work at Pole 107 and its 
access road near Sonoma Creek, temporary 
exclusion fencing and silt fencing shall be 
installed at the downslope edge of the work 
footprint and not less than 25 feet from the top of 
the bank of Sonoma Creek. Staking and flagging 
or fencing shall be completed prior to any 
construction activities and shall remain in place 
during all construction activities.  

 PG&E to submit the 
resume and/or 
qualification of the 
environmental monitor 
and professional 
biologist to the CPUC. 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week. 

At least two weeks 
prior to construction 
 
 
 
 

During all phases of 
construction 

  For the vernal marsh near Poles 40 and 41, silt 
fencing shall be installed between the access 
road and the marsh as close as practicable to 
the edge of the road improvements footprint to 
prevent sedimentation impacts to the marsh (see 
Mitigation Measure 2.4-7b). 

 Installation of the silt 
fence shall be monitored 
by a qualified biologist. 

Prior to road 
improvement work in 
this area. 

  PG&E shall contract with an Environmental 
Monitor to monitor protected areas during all 
work activities in the vicinity of wetlands and 
sensitive aquatic and riparian habitats including 
Sonoma Creek, Felder Creek, and other 
watercourses that may be affected by the 
project. The Environmental Monitor shall verify 
that environmental fencing, erosion and 
sediment control measures, and other protection 
measures are properly installed and are 
effective. If problems are found, the 
Environmental Monitor shall recommend 
remedial measures. The monitor shall have the 
authority to stop activities that are likely to 
adversely affect sensitive aquatic habitats and 
recommend alternative work practices in 
consultation with construction personnel.  

 The Environmental 
Monitor shall provide the 
CPUC verification that 
environmental fencing, 
erosion and sediment 
control measures, and 
other protection 
measures are properly 
installed and are 
effective. 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week. 

Prior to Construction 
 
 
 
 
 
 
 
 
 

During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

 Mitigation Measure 2.4-7e: Prior to the start of 
construction, for any jurisdictional features 
identified as a result of implementing Mitigation 
Measure  2.4-7a, PG&E shall obtain necessary 
regulatory permits. Construction activities within 
jurisdictional features including wetlands and vernal 
pools would require permit approval from the Corps 
and RWQCB for fill in wetlands and other Waters of 
the U.S. pursuant to Section 404 of the federal 
Clean Water Act. Water quality certification from 
RWQCB would also be required pursuant to 
Section 401 of the federal CWA. In addition, the 
CDFG has jurisdiction pursuant to Section 1601-
1616 of the Fish and Game Code for construction 
activities affecting, or within the channels or banks 
of  (or under) Sonoma, Rodgers, Fryer and Felder 
Creeks which would require Streambed Alteration 
Agreements. Terms and conditions of the permits 
would include measures to protect and maintain 
water quality, restore work sites, and mitigate for 
permanent and temporary impacts.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit copies 
of the permits to the 
CPUC. 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week  

Prior to construction 
 
 

During all phases of 
construction 

 Mitigation Measure 2.4-7f: Measures to prevent 
erosion and sedimentation and to restore work 
areas where vegetation would be removed or 
where bare soil is exposed shall be applied to 
project elements as specified in the SWPPP Plan. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit copies 
of the SWPPP Plan to 
the CPUC. 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week  

Prior to construction 
 
 

During all phases of 
construction 

Impact 2.4-9: Construction activities could 
potentially spread noxious or invasive weeds into 
the project area and within the project area where 
weeds do no currently exist. New noxious or 
invasive weed species could also be transported 
into the project area  if seeds or plant material is 
carried on vehicles and construction equipment. 

Mitigation Measure 2.4-9a: To reduce the 
likelihood of spreading noxious or invasive weeds 
within the project area or increasing their 
abundance in the project area, or introducing new 
noxious or invasive weed species to the project 
area, PG&E shall prepare and submit a Vegetation 
Management & Restoration Plan which includes 
best management practices for control of noxious 
weeds.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E shall submit a 
Vegetation Management 
& Restoration Plan to 
the CPUC for approval 
prior to construction 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once a week  

Prior to construction 
 
 
 
 
 
 
During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

 Mitigation Measure 2.4-9b:  To reduce the 
potential for the spread of invasive or noxious 
weeds, cleaning stations shall be set up at key 
points along access roads. Mud and debris shall be 
scraped, brushed, or hosed from vehicles. A power 
washer shall be used where feasible. Cleaning of 
personnel shall include removal of mud and debris 
from boots and clothing. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

CPUC mitigation 
monitor to inspect 
compliance once a 
week. 

During all phases of 
construction 

Impact 2.4-10: The project could result in the 
spread of the Sudden Oak Death pathogen.  

Mitigation Measure 2.4-10a: To reduce the 
potential for the spread of the Sudden Oak Death 
pathogen, PG&E shall comply with applicable 
regulations during the construction activities 
including vegetation trimming, clearing, and 
removal and by following the practices documented 
as part of the Vegetation Management & 
Restoration Plan which shall include the following 
mitigation measures to reduce the potential for 
spread of the SOD pathogen. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E shall submit the  
Vegetation Management 
& Restoration Plan to 
the CPUC for approval 
prior to construction 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

Prior to construction 
 
 
 
 

During all phases of 
construction 

Same as above. Mitigation Measure 2.4-10b:  To reduce the 
potential for the spread of SOD, Mitigation 
Measure 2.4-9b shall be implemented. Cleaning 
stations shall be set up at key points along access 
roads easily accessible for job site personnel and 
vehicles. Mud and debris shall be scraped, 
brushed, or hosed from vehicles. A power washer 
shall be used where feasible. Cleaning of personnel 
shall include removal of mud and debris from boots 
and clothing. 

See Mitigation 
Measure 2.4-9b 

See Mitigation Measure 
2.4-9b 

See Mitigation 
Measure 2.4-9b 

Same as above. Mitigation Measure 2.4-10c:  No plant material 
shall be removed from the project area to the extent 
feasible. Any branches, limbs, twigs, or other tree 
debris shall be left onsite. Any plant material 
trimmed or removed along Leveroni Road shall be 
removed and disposed of at an appropriate 
location.  

 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Same as above. Mitigation Measure 2.4-10d: Work in the project 
area shall be performed during the dry season 
(May through October) to the extent feasible. If 
work is performed during the wet season vehicles 
and personnel shall, to the extent feasible, be kept 
to paved areas and avoid mud.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit 
construction schedule  
to the CPUC 

Prior to construction in 
SOD infected areas 

Prior to construction 
during the dry season 

Same as above. Mitigation Measure 2.4-10e: PG&E shall institute 
a sanitation program to be approved by the CPUC 
including the implementation of Mitigation 
Measure 2.4-10b. Sanitation measures include 
decontamination of vehicles, personnel, tools and 
equipment. Mud and debris shall be scraped, 
brushed, or hosed from vehicles and equipment. A 
power washer shall be used where feasible. 
Sanitation of personnel shall include removal of 
mud and debris from boots clothing, and skin. 
Sanitation of tools that have contacted vegetation 
or soils shall be performed after completion of work 
to using Lysol® spray, a 70% or greater solution of 
alcohol, or a Clorox® solution (1 part Clorox® to 9 
parts water or Clorox clean up®). At the cleaning 
stations, a person trained by a qualified biologist, 
botanist or arborist experienced with SOD shall 
inspect each worker’s clothing, especially the 
shoes. Any branches, limbs, twigs, seeds, or other 
tree debris shall be removed from worker’s clothing. 
The inspection shall occur daily after work has 
been completed.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit specific 
cleaning and sanitation 
protocols to the CPUC 
for approval 

CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

Prior to construction 
 
 
 

During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Same as above. Mitigation Measure 2.4-10f:  Prior to the start of 
construction, PG&E shall provide a worker 
education seminar to all personnel. The seminar 
shall include distribution of materials that help 
identify signs of SOD, description of sanitation 
procedures, and other measures to avoid the 
spread of the pathogen. The seminar shall be 
facilitated by a qualified biologist, botanist or 
arborist or other qualified person experienced with 
SOD. Any workers who join the construction job 
after the initial worker education seminar shall be 
trained by the Environmental Monitor on all topics 
covered in the seminar. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit 
distribution materials to 
the CPUC 
 
PG&E to submit resume 
of qualified biologist, 
botanist or arborist 
experienced with SOD 
to the CPUC.  
 
PG&E to submit 
documentation of 
worker training in the 
form of sign in sheets to 
the CPUC 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once a week 

Prior to construction 
 
 
 
Prior to construction 
 
 
 
 
 
Prior to and during all 
phases of construction
 
 
 
 
During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Cultural Resources     

Impact 2.5-1: If construction of the proposed 
project encounters currently unknown cultural 
resources, including archaeological resources, 
pursuant to CEQA Guidelines Section 15064.5 or 
CEQA Section 21083.2(g), this could cause 
substantial adverse changes to the significance of 
the resource.  

Mitigation Measure 2.5-1a:  In the event that any 
prehistoric or historic subsurface cultural resources 
are discovered during ground disturbing activities, 
all work within 50 feet of the resources shall be 
halted and PG&E and/or the CPUC shall consult 
with a qualified archaeologist to assess the 
significance of the find. If any find is determined to 
be significant, representatives of PG&E and/or the 
CPUC and a Specialist shall meet to determine the 
appropriate avoidance measures or other 
appropriate mitigation, with the ultimate 
determination to be made by the CPUC. All 
significant cultural materials recovered shall be, as 
necessary, subject to scientific analysis, 
professional museum curation, and a report 
prepared by a Specialist according to current 
professional standards. 
 
In considering any suggested mitigation proposed 
by the Specialist in order to mitigate impacts to 
historical resources or unique archaeological 
resources, the CPUC shall determine whether 
avoidance is necessary and feasible in light of 
factors such as the nature of the find, project 
design, costs, and other considerations. If 
avoidance is infeasible, other appropriate measures 
(e.g., data recovery) shall be instituted. Work may 
proceed on other parts of the project site while 
mitigation for historical resources or unique 
archaeological resources is carried out. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit contact 
information and 
qualification of trained 
Specialist to CPUC for 
approval. 
 
PG&E and/or its 
contractor(s) to provide 
immediate verbal 
notification to the 
archeological expert and 
the CPUC of any 
discovered cultural 
resources. 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

Prior to start of 
construction 
 
 
 
 
Immediately upon 
discovery 
 
 
 
 
 
 
 
During all phases of 
construction requiring 
excavation activities 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

 Mitigation Measure 2.5-1b: PG&E shall retain the 
services of a Specialist that has expertise in 
California prehistoric and urban historical 
archeology to be on-call during ground-disturbing 
activity within 200 feet of a perennial or seasonal 
watercourse (see Figures 1-4a through 1-4d). If an 
intact archeological deposit is encountered, all soil 
disturbing activities in the vicinity of the deposit 
shall cease. The archeological monitor shall be 
empowered to temporarily redirect 
demolition/excavation/construction crews and 
heavy equipment until the deposit is evaluated. The 
archeological monitor shall immediately notify the 
CPUC of the encountered archeological deposit. 
The archeological monitor shall, after making a 
reasonable effort to assess the identity, integrity, 
and significance of the encountered archeological 
deposit, present the findings of this assessment to 
the CPUC. 

If the CPUC, in consultation with the Specialist, 
determines that a significant archeological resource 
is present and that the resource could be adversely 
affected by the proposed project, the CPUC shall 
require PG&E to:  

PG&E to contract 
with a Environmental 
Monitor to monitor 
the construction site 
at all times 
throughout 
construction. A 
specialist shall be 
retained to be on-call 
should a significant 
cultural resource be 
located during 
construction within 
200 feet of a 
watercourse. 

PG&E to submit contact 
information, 
qualifications of 
Environmental Monitor 
and On-call Specialist, 
and copy of contract 
with these two 
individuals to CPUC for 
approval. 
 
 
 
 
 
 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

At least two weeks 
prior to start of 
construction  
 
 
 
 
 
 
 
 
 
 
 
 
 
During all phases of 
construction requiring 
excavation activities 

  Re-design the project to avoid any adverse effect 
on the significant archeological resource; or 

If a significant 
archeological 
resource is present, 
PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

PG&E to submit project 
re-design to CPUC for 
approval 
 
 
 
 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

Prior to construction of 
re-design portion of 
the project 
 
 
 
 
 
During all phases of 
re-design construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  Implement an archeological data recovery 
program (ADRP) (unless the archaeologist 
determines that the archeological resource is of 
greater interpretive use than research 
significance and that interpretive use of the 
resource is feasible). If the circumstances 
warrant an archeological data recovery program, 
an ADRP shall be conducted. The project 
archaeologist and the CPUC shall meet and 
consult to determine the scope of the ADRP. 
The archaeologist shall prepare a draft ADRP 
that shall be submitted to the CPUC for review 
and approval. The ADRP shall identify how the 
proposed data recovery program would preserve 
the significant information the archeological 
resource is expected to contain. That is, the 
ADRP shall identify the scientific/historical 
research questions are applicable to the 
expected resource, the data classes the 
resource is expected to possess, and how the 
expected data classes would address the 
applicable research questions. Data recovery, in 
general, should be limited to the portions of the 
historical property that could be adversely 
affected by the Proposed Project. Destructive 
data recovery methods shall not be applied to 
portions of the archeological resources if 
nondestructive methods are practical. 

If a significant 
archeological 
resource is present, 
PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

PG&E shall submit an 
ADRP to the CPUC for 
approval 
 
 
 
 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

Prior to construction 
within area determined 
to warrant an ADRP. 
 
 
 
 
 
Prior to construction  
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Impact 2.5-2:  The Proposed Project could 
adversely affect unidentified paleontologic 
resources at the pole and road construction sites. 

Mitigation Measure 2.5-2:  In the event of 
unanticipated paleontologic discoveries, PG&E 
shall notify a Specialist who shall document the 
discovery as needed, evaluate the potential 
resource, and assess the significance of the find 
under the criteria set forth in CEQA Guidelines 
Section 15064.5. In the event of an unanticipated 
discovery of a breas, true, and/or trace fossil during 
construction, excavations within 50 feet of the find 
shall be temporarily halted or diverted until the 
discovery is examined by a qualified paleontologist 
(per Society of Vertebrate Paleontology standards 
(SVP 1995 and SVP, 1996). The paleontologist 
shall notify the appropriate agencies to determine 
procedures that would be followed before 
construction is allowed to resume at the location of 
the find. If the CPUC determines that avoidance is 
not feasible, the paleontologist shall prepare an 
excavation plan for mitigating the effect of the 
project on the qualities that make the resource 
important, and such plan shall be implemented. 
The plan shall be submitted to the CPUC for review 
and approval. 

PG&E to implement 
measure as defined 

PG&E to submit contact 
information and 
qualifications of a 
Specialist to be notified 
of any unanticipated 
discoveries during 
construction 
 
PG&E and/or its 
contractor(s) to provide 
immediate verbal 
notification to the 
paleontologist and the 
CPUC of any 
discovered cultural 
resources; with follow 
up written 
documentation noting 
date of discovery, type 
of discovery and actions 
taken to protect the 
resource(s). 
 
CPUC mitigation 
monitor to monitor 
compliance 

A. Prior to start of 
construction 
 
 
 
 
 
 
Immediately upon 
discovery 
 
 
 
 
 
 
 
 
 
 
 
 
 
During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Impact 2.5-3: Project construction could result in 
damage to previously unidentified human remains. 

Mitigation Measure 2.5-3: In the event that human 
skeletal remains are uncovered during construction 
activities for the Proposed Project, PG&E shall 
immediately halt work, contact the Sonoma County 
Coroner to evaluate the remains, and follow the 
procedures and protocols pursuant to Section 
15064.5 (e)(1) of the CEQA Guidelines. If the 
County Coroner determines that the remains are 
Native American, PG&E shall contact the California 
Native American Heritage Commission, pursuant to 
subdivision (c) of Section 7050.5 of the Health and 
Safety Code, and all excavation and site 
preparation activities shall cease until appropriate 
arrangements are made. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E and/or its 
contractor(s) to provide 
immediate verbal 
notification to the 
Sonoma County 
Coroner and the CPUC 
of any discovered 
human remains; with 
follow up written 
documentation noting 
date of discovery, type 
of discovery and actions 
taken to protect the 
resource(s). 
 
PG&E to contract Native 
American Heritage 
Commission if Coroner 
determines remains are 
Native American 
 
CPUC mitigation 
monitor to monitor 
compliance 

Immediately upon 
discovery 
 
 
 
 
 
 
 
 
 
 
 
 
 
Upon notification that 
remains are Native 
American remains by 
the Sonoma County 
Coroner 
 
 
During all phases of 
construction 

Geology, Soils, and Seismicity     

No mitigation required     

Hazards and Hazardous Materials     

Impact 2.7-1: Construction activities would require 
the use of certain materials such as fuels, oils, 
solvents, and other chemical products that, in large 
quantities, could pose a potential hazard to the 
public or the environment if improperly used or 
inadvertently released.  

Mitigation Measure 2.7-1a: PG&E and/or its 
contractor(s) shall implement construction best 
management practices including but not limited to 
the following: 

   

  Follow manufacturer’s recommendations on use, 
storage, and disposal of chemical products used 
in construction; 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

CPUC mitigation 
monitor to monitor 
compliance 

During all phases of 
construction 

  Avoid overtopping construction equipment fuel 
gas tanks; 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

CPUC mitigation 
monitor to monitor 
compliance 

During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  During routine maintenance of construction 
equipment, properly contain and remove grease 
and oils; and 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

CPUC mitigation 
monitor to monitor 
compliance 

During all phases of 
construction 

  Properly dispose of discarded containers of fuels 
and other chemicals.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

CPUC mitigation 
monitor to monitor 
compliance 

During all phases of 
construction 

 Mitigation Measure 2.7-1b: Hazardous Substance 
Control and Emergency Response Plan – PG&E 
shall prepare a Hazardous Substance Control and 
Emergency Response Plan (the Plan) for the 
project and implement it during construction. The 
Plan shall prescribe hazardous material handling 
procedures to reduce the potential for a spill during 
construction, or exposure of the workers or public 
to hazardous materials. The Plan shall also include 
a discussion of appropriate response actions in the 
event that hazardous materials are released or 
encountered during excavation activities. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit the Plan 
to the Sonoma County 
Department of 
Emergency Services, 
Hazardous Materials 
Division, the County's 
Certified Unified 
Program Agency, and 
the CPUC for review and 
approval. 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

Submit final plan to 
CPUC at least two 
weeks prior to start of 
construction 
 
 
 
 
 
 
 
During all phases of 
construction  

 Mitigation Measure 2.7-1c: Health and Safety 
Plan – PG&E shall prepare and implement a Health 
and Safety Plan to ensure the health and safety of 
construction workers and the public during project 
construction. The plan shall include information on 
the appropriate personal protective equipment to be 
used during construction. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit the Plan 
to the CPUC for review 
and approval. 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

Submit final plan to 
CPUC two weeks prior 
to start of construction
 
During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

 Mitigation Measure 2.7-1d: Worker Environmental 
Awareness Program(WEAP) – PG&E shall ensure 
that an environmental training program is 
established and delivered to communicate 
environmental concerns and appropriate work 
practices to all construction field personnel. The 
training program shall emphasize site-specific 
physical conditions to improve hazard prevention, 
and shall include a review of the Health and Safety 
Plan and the Hazardous Substance Control and 
Emergency Response Plan. PG&E shall submit 
documentation to the CPUC mitigation monitor that 
each worker on the project has undergone this 
training program.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E and/or its 
contractor(s) to submit a 
description of the 
training.  
 
PG&E shall submit 
copies of sign-in sheets 
from the training 
session(s) to CPUC to 
verify compliance 

Training to be 
completed at least 
tone week prior to start 
of construction  
 
Sign-in sheets to be 
submitted prior to start 
of construction 

 Mitigation Measure 2.7-1e: Emergency Spill 
Supplies and Equipment – PG&E shall ensure that 
oil-absorbent material, tarps, and storage drums 
shall be used to contain and control any minor 
releases. Emergency spill supplies and equipment 
shall be kept adjacent to all areas of work, and shall 
be clearly marked. Detailed information for 
responding to accidental spills and for handling any 
resulting hazardous materials shall be provided in 
the project’s Hazardous Substance Control and 
Emergency Response Plan, which shall be 
implemented during construction. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

During all phases of 
construction 

Hydrology and Water Quality     

No mitigation required     

Aesthetics      

Impact 2.9-1: Use of temporary construction 
staging areas and pull sites 2a, 2b, 3a, 3b, 6a, 6b, 
7a, 7b, and 8a (see Figures 1-4(a) through 1-4(d) 
for exact locations) during the approximately 19-
month construction period could result in adverse, 
albeit temporary, impacts to visual quality. 

Mitigation Measure 2.9-1: Although PG&E would 
prepare the pull/tension sites during the dry season 
to minimize impacts, equipment shall not be placed 
on such sites any sooner than two weeks prior to 
the required use. After each pull/tensions site is no 
longer being used, PG&E and/or its contractor(s) 
shall clean up the site and restore in accordance 
with the SWPPP Plan. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to monitor 
compliance at least 
once weekly 

During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Impact 2.9-2: After construction activities have 
been completed, if staging areas and pull/tension 
sites have not been restored to preexisting 
conditions, then the Proposed Project would result 
in potentially significant adverse physical effects to 
the visual character of the area.  

Mitigation Measures 2.9-2: PG&E and/or its 
contractors shall clean up and restore each staging 
area and pull/tension sites to preconstruction 
conditions after construction activities in 
accordance with the SWPPP Plan.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to monitor 
compliance  

Within one week after 
construction activities 
have terminated at 
each of the staging 
areas and pull/tension 
sites 

Impact 2.9-3: After construction activities have 
been completed, if the portion of the project area 
encompassed under Mitigation Measure 2.1-1 has 
not be restored to preexisting conditions, the 
Proposed Project would result in potentially 
significant adverse physical effects to the visual 
character of the area.  

Mitigation Measures 2.9-3: PG&E and/or its 
contractors shall clean up and restore the Leveroni 
Road construction area encompassed under 
Mitigation Measure 2.1-1 to preconstruction 
conditions after construction activities in 
accordance with the SWPPP Plan.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to monitor 
compliance  

Within one week after 
construction activities 
have terminated along 
Leveroni Road from 
Fifth Street West to the 
Sonoma Substation 

Mineral Resources     

No mitigation required     

Noise     

Impact 2.11-1: The project could generate noise 
levels in excess of local standards during project 
construction. 

Mitigation Measure 2.11-1a: Construction activity 
shall be limited to the least noise-sensitive daytime 
hours between 8:00 a.m. and 7:00 p.m., with some 
exceptions (as approved by the CPUC) as required 
for safety considerations or certain construction 
procedures that cannot be interrupted. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

CPUC mitigation 
monitor to monitor 
compliance  

During all phases of 
construction 

 Mitigation Measure 2.11-1b: The following noise 
reduction and suppression techniques shall be 
employed during project construction to minimize 
the impact of temporary construction-related noise 
on nearby sensitive receptors: 

   

  Comply with manufacturers’ muffler 
requirements. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

CPUC mitigation 
monitor to periodically 
inspect equipment 

Prior to and during 
construction  
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  Notify residences in advance of the construction 
schedule and how many days they may be 
affected. Provide a phone number for a 
construction supervisor who would handle 
construction noise questions and complaints.  

PG&E and/or its 
contractor(s) shall 
setup a phone noise 
complaint line and 
notify, in writing, 
residents within 300 
feet of the project 
site, who to contact 
should any observed 
noise violations occur

PG&E to notify the 
CPUC if/when 
complaints are received, 
within 24 hours of 
receipt of noise 
complaint 

Prior to start of 
construction and 
during all phases of 
construction for 
complaints received 

  Minimize idling of engines; turn off engines when 
not in use, where applicable. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

CPUC mitigation 
monitor to monitor 
compliance at least 
once weekly 

During all phases of 
construction 

  Shield compressors and other small stationary 
equipment with portable barriers when within 100 
feet of residences. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

CPUC mitigation 
monitor to monitor 
compliance at least 
once weekly 

During all phases of 
construction 

  Route truck traffic away from noise-sensitive 
areas where feasible. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

CPUC mitigation 
monitor to monitor 
compliance 

During all phases of 
construction 

Population and Housing     

No mitigation required     

Public Services     

Impact 2.13-1: Fire and emergency medical 
services could be required in the event of an 
accident or emergency during project construction 
or operation. 

Mitigation Measure 2.13-1a: PG&E shall prepare 
a Health and Safety Plan that would address 
emergency medical services in the case of an 
emergency. The manual shall list procedures and 
specific emergency response and evacuation 
measures that would be required to be followed 
during emergency situations. PG&E shall prepare 
this manual and distribute it to all PG&E and 
contract workers involved in the project prior to 
construction and operation of the Proposed Project.

PG&E to implement 
measure as defined  

PG&E to submit the Plan 
to the CPUC for review 
and approval. 
 
PG&E to distribute 
approved plan to all 
PG&E and contract 
workers involved in 
project construction and 
operations. 
 
CPUC mitigation 
monitor to inspect 
compliance with the 
Health and Safety Plan 
at least once weekly 

Submit final plan to 
CPUC two weeks prior 
to start of construction
 
Prior to start of 
construction 
 
 
 
 
 
During all phases of 
construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

 Mitigation Measure 2.13-1b: Water tanks shall be 
sited in the project area that would be available to 
protect against fire. All vehicles shall carry fire 
suppression equipment. PG&E shall contact and 
coordinate with the City of Sonoma and Sonoma 
County fire departments to determine minimum 
amounts of fire equipment to be carried on the 
vehicles and appropriate locations for the water 
tanks. PG&E shall submit verification of its 
consultation with the local fire departments and the 
CPUC mitigation monitor shall ensure these 
measures are implemented. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit written 
summary of discussion 
with City of Sonoma and 
Sonoma County fire 
departments staff to the 
CPUC 
 
CPUC mitigation 
monitor to monitor 
compliance 

Prior to start of 
construction 
 
 
 
 
 
During all phases of 
construction 

Impact 2.13-2: Project construction and/or 
operation traffic could affect fire department 
response times. 

Mitigation Measure 2.13-2: PG&E shall coordinate 
with the City of Sonoma and Sonoma County 
emergency personnel prior to construction to 
ensure that construction activities and associated 
lane closures would not significantly affect 
emergency response vehicles.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined  

PG&E to submit written 
summary of discussion 
with City of Sonoma and 
Sonoma County 
emergency personal to 
the CPUC 
 
CPUC mitigation 
monitor to monitor 
compliance 

Prior to start of 
construction 
 
 
 
 
 
During all phases of 
construction 

Recreation     

Impact 2.14-1: Construction activities could result 
in temporary adverse impacts to the Madera Park 
and the Fryer Creek bike path, which terminates at 
Leveroni Road.  

Mitigation Measure 2.14-1a:  Construction 
activities that occur along Leveroni Road from 
Harrington Drive to Fryer Creek Drive shall only 
occur during the weekdays or as otherwise 
permitted by the City of Sonoma. PG&E and/or its 
contractor(s) shall ensure that Madera Park and the 
Fryer Creek bike path are fully accessible during 
weekends, as well as any holidays observed by the 
City of Sonoma. PG&E shall prepare a work plan to 
implement this measure and shall provide the work 
plan to CPUC staff for approval prior to the start of 
construction. Compliance with this measure shall 
be monitored by the CPUC mitigation monitor.  

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

PG&E to submit the work 
plan to the CPUC for 
review and approval. 
 
 
 
CPUC mitigation 
monitor to inspect 
compliance  

Submit final plan to 
CPUC two weeks prior 
to start of construction 
activities occurring 
along Leveroni Road 
 
During all phases of 
construction 

PG&E’s Lakeville-Sonoma 115 kV Transmission Line Project 5-37 ESA / 204202 
(A.04-11-011) Draft Mitigated Negative Declaration 



5. Mitigation Monitoring, Reporting and Compliance Program  
 

TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

 Mitigation Measure 2.14-1b:  PG&E shall provide 
signage that alerts bicyclists to walk their bicycles 
through the construction area. PG&E shall also 
provide notices to local residents of any planned 
disruption to Madera Park and/or the Fryer Creek 
bike path (properties within 300 feet of Madera 
Park). The notices and signage shall include the 
following details: 

 Expected dates of Madera Park and/or Fryer 
Creek bike path disruption. 

 Description and map of temporary relocation of 
park facilities. 

 Name and phone numbers of persons to contact 
at PG&E and the City of Sonoma. 

The notices shall be sent to residents and signage 
posted at least 14 days in advance of any planned 
construction activities along Leveroni Road between 
Harrington Road and Fryer Creek Drive. The CPUC 
mitigation monitor shall verify the posting of signage 
and notification prior to construction. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

PG&E to submit map 
showing location of 
signage and 
photographs of the 
signage to CPUC  
 
PG&E to submit proof of 
mailing of notices to 
residents to CPUC 
 
CPUC mitigation 
monitor to verify posting 
signage and notification 

At least two weeks 
prior to start of 
construction activities 
along Leveroni Road 
 
 
Prior to start of 
construction activities 
along Leveroni Road 

Transportation / Traffic     

Impact 2.15-1: Project construction activities could 
adversely affect traffic and transportation conditions 
in the project area. 

Mitigation Measure 2.15-1a: PG&E shall obtain 
and comply with local road encroachment permits 
for roads that are affected by construction activities 
(i.e., Frates Road, Felder Road, and Leveroni 
Road). 

PG&E to implement 
measure as defined 

PG&E and/or its 
contractor(s) to attain, 
comply with, and submit 
copies of acquired 
permits to the CPUC 

Attain and submit 
permits to the CPUC 
two weeks prior to 
start of construction 
 
Comply with permits 
during all phases of 
construction 

 Mitigation Measure 2.15-1b: PG&E shall prepare 
and implement a Traffic Management Plan subject 
to approval by the appropriate local jurisdiction (i.e., 
Sonoma County or City of Sonoma) prior to 
construction. The plan shall:  

PG&E to implement 
measure as defined 

CPUC and  the 
appropriate local 
jurisdiction (i.e., 
Sonoma County or City 
of Sonoma)  to review 

Submit final plan to 
CPUC and the 
appropriate local 
jurisdiction (i.e., 
Sonoma County or 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

  Include a discussion of work hours, haul routes, 
limits on the length of open trench, work area 
delineation, traffic control and flagging; 

 Identify all access and parking restriction and 
signage requirements; 

 Layout a plan for notifications and a process for 
communication with affected residents and 
businesses prior to the start of construction. 
Advance public notification shall include posting 
of notices and appropriate signage of 
construction activities. The written notification 
shall include the construction schedule, the 
exact location and duration of activities within 
each street (i.e., which lanes and access 
point/driveways would be blocked on which days 
and for how long), and a toll-free telephone 
number for receiving questions or complaints; 

 and approve submitted 
Traffic Management 
Plan 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

City of Sonoma)  one 
month prior to start of 
construction 
 
During all phases of 
construction  

  Include a plan to coordinate all construction 
activities with emergency service providers in the 
area at least one month in advance. Emergency 
service providers would be notified of the timing, 
location, and duration of construction activities. 
All roads would remain passable to emergency 
service vehicles at all times; 

   

  Include the requirement that all open trenches 
be covered with metal plates at the end of each 
workday to accommodate traffic and access; and

   

  Specify the street restoration requirements 
pursuant to PG&E’s franchise agreements with 
the local jurisdictions. 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

 Mitigation Measure 2.15-1c: PG&E shall identify 
all roadway locations where special construction 
techniques (e.g., horizontal boring, directional 
drilling or night construction) would be used to 
minimize impacts to traffic flow. 

PG&E and/or its 
contractor(s) to 
implement measure 
as defined 

PG&E and/or its 
contractor(s) to submit 
report identifying 
information required in 
the mitigation measure 
to the CPUC to review 
and approve. 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

Submit to CPUC two 
weeks prior to start of 
construction 
 
 
 
 
 
During all phases of 
construction  

 Mitigation Measure 2.15-1d: PG&E shall develop 
circulation and detour plans to minimize impact to 
local street circulation. This may include the use of 
signing and flagging to guide vehicles through 
and/or around the construction zone. 

PG&E to implement 
measure as defined 

PG&E and/or its 
contractor(s) to submit 
circulation and detour 
plans to the CPUC to 
review and approve. 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

Submit to final plans to 
CPUC two weeks prior 
to start of construction
 
 
 
During all phases of 
construction  

 Mitigation Measure 2.15-1e: PG&E shall 
encourage construction crews to park at 
substations to limit lane closures in the public right-
of-way. 

PG&E to implement 
measure as defined 
during environmental 
training 

PG&E and/or its 
contractor(s) to submit a 
description of the 
training.  
 
PG&E to submit 
documentation of 
worker training in the 
form of sign in sheets to 
the CPUC 

Prior to and during all 
phases of construction 
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

 Mitigation Measure 2.15-1f: PG&E shall 
coordinate with Caltrans, Sonoma County, City of 
Sonoma, and any other appropriate entity, 
regarding measures to minimize the cumulative 
effect of simultaneous construction activities in 
overlapping areas. 

PG&E to implement 
measure as defined 

PG&E and/or its 
contractor(s) to submit 
plans to minimize the 
cumulative effect of 
simultaneous 
construction activities in 
overlapping areas to the 
CPUC to review and 
approve. 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

Submit to final plan to 
CPUC two weeks prior 
to start of construction
 
 
 
 
 
 
 
During all phases of 
construction  

 Mitigation Measure 2.15-1g: PG&E shall consult 
with Sonoma County Transit at least one month 
prior to construction to coordinate bus stop 
relocations (as necessary) and to reduce potential 
interruption of transit service. 

PG&E to implement 
measure as defined 

PG&E to submit plans to 
reduce potential 
interruption of transit 
service to the CPUC to 
review and approve. 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

Submit to final plans to 
CPUC two weeks prior 
to start of construction
 
 
 
During all phases of 
construction  

Impact 2.15-2: Operation of the “skycrane” 
helicopters could result in exposure of structures or 
persons to risk.  

Mitigation Measure 2.15-2: PG&E shall prepare 
and comply with a Lift Plan approved by the FAA 
prior to all “skycrane” construction helicopter 
operations. The need for short-term road closures, 
if any, shall be identified in the Lift Plan and shall 
be coordinated with the appropriate jurisdictions as 
described in Mitigation Measures 2.15-1a through 
2.15-1g. The Lift Plan shall also discuss the 
potential to adversely affect to nearby residents.  

PG&E to implement 
measure as defined 

PG&E to submit FAA 
approved Lift Plant to 
CPUC. 
 
 
If coordination with local 
agencies is required 
under the Lift Plan, 
PG&E shall submit 
written summary of 
discussion with 
appropriate jurisdictions 
to the CPUC 
 
CPUC mitigation 
monitor to inspect 
compliance at least 
once weekly 

Submit to final 
approved plan to 
CPUC two weeks prior 
to start of construction
 
Prior to construction 
 
 
 
 
 
 
 
 
During all phases of 
construction  
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TABLE 5-1 (continued) 
MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT 

Environmental Impact 
Mitigation Measures  
Proposed in this MND 

Implementing 
Actions 

Monitoring/ Reporting 
Requirements Monitoring Schedule 

Impact 2.15-3: Project construction activities could 
increase potential traffic safety hazards for 
vehicles, bicyclists and pedestrians on public 
roadways. 

Mitigation Measure 2.15-3: Implement Mitigation 
Measure 2.15-1b through 2.15-1g. 

 

PG&E to implement 
measure as defined 

See Mitigation 
Measures 2.15-1b 
through 2.15-1g. 

 

See Mitigation 
Measures 2.15-1b 
through 2.15-1g. 

 

Impact 2.15-4: Project construction activities could 
result in delays for emergency vehicles on project 
area roadways. 

Mitigation Measure 2.15-4:  Implement Mitigation 
Measure 2.15-1b. 

 

PG&E to implement 
measure as defined 

See Mitigation Measure 
2.15-1b 

See Mitigation 
Measure 2.15-1b 

Impact 2.15-5: Project construction activities could 
generate a demand for on-street parking spaces to 
accommodate construction worker vehicles on 
project area roadways. 

Mitigation Measure 2.15-5:  Implement Mitigation 
Measure 2.15-1e. 

 

PG&E to implement 
measure as defined 

See Mitigation Measure 
2.15-1e 

See Mitigation 
Measure 2.15-1e 

Impact 2.15-6: Project construction activities could 
cause disruptions to transit service on project area 
roadways. 

Mitigation Measure 2.15-6:  Implement Mitigation 
Measure 2.15-1g. 

 

PG&E to implement 
measure as defined 

See Mitigation Measure 
2.15-1g 

See Mitigation 
Measure 2.15-1g 

Utilities and Services     

Impact 2.16-1: Construction activities associated 
with Mitigation Measure 2.1-1 could inadvertently 
contact underground utility lines and/or facilities 
during underground construction, possibly leading 
to short-term utility service interruptions. 

Mitigation Measure 2.16-1: PG&E shall ensure 
that Underground Service Alert is notified at least 
14 days prior to initiation of construction activities of 
the underground portion of the transmission line. 
Underground Service Alert verifies the location of 
all existing underground utilities and alerts the other 
utilities to mark their facilities in the area of 
anticipated construction activities. Compliance with 
this measure shall be verified by the CPUC 
mitigation monitor. 

PG&E to implement 
measure as defined 

PG&E to submit 
verification that 
Underground Service 
Alert was contact to 
CPUC 

At least 14 days prior 
to start of construction 
of underground portion 
of the transmission line

Mandatory Findings of Significance     

Impact 2.17-1: Project construction activities along 
Leveroni Road could adversely affect local noise 
and traffic conditions if the Proposed Project is 
constructed at the same time as the SVRWP 
segment along Leveroni Road. 

Mitigation Measure 2.17-1: At least two weeks 
prior to commencement of project construction 
activities, PG&E shall contact the Sonoma County 
Water Agency to determine if construction of the 
Proposed Project and construction of the SVRWP 
would occur at the same time along Leveroni Road. 
If construction of both projects (the Proposed 
Project and SVRWP) would occur along Leveroni 
Road at the same time, then PG&E shall 
incorporate consideration of the SVRWP into its 
Traffic Management Plan required by Mitigation 
Measure 2.15-1.  

PG&E to implement 
measure as defined 
including 
incorporation of 
Mitigation Measure 
2.15-1 

PG&E to submit 
documentation of 
correspondence and 
agreements (if required) 
between the Sonoma 
County Water Agency 
and PG&E. 

Prior to construction 
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